CALIFORNIA  UNILATERAL CHANGE ORDER 0 No.: 00177
High-Speed Rail Authority (CO) -

TITLE: Transfer Funds from Provisional Sums DATE:
PROJECT: Construction Package No. 1

10/2/2017
CONTRACT NO: HSR 13-06
CONTRACTOR:  Attn: Ghassan Arigat

Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400

Fresno, CA 93721
DESCRIPTION OF CHANGE:

In accordance with Book 2, Part A.2- Special Provisions, Section 6 Provisional Sums:

This Change Order credits $35,000,000.00 from the following Provisional Sums to the Authority:

e $20,000,000.00 from Utility Provisional Sum
$15,000,000.00 from Construction Contract Work Provisional Sum

ADJUSTMENT IN COMPENSATION AT LUMP SUM:
This Change Order reduces the specified Provisional Sums by <$35,000,000.00>.
All other terms and conditions of the original Contract remain unchanged and in full force and effect.

TIME ADJUSTMENT:

There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).

N/A OEM — Credit from Utility Provisional Sum to the

e S820,000000.00  <820,000,000,00>
Authority 1.0 LS
N/A 00002 Cradlt from Construction Contract Work 1.0 LS <$15,000,000.00>  <$15,000,000.00> 0
Provisional Sum to the Authority '
Total: <$35,000,000.00> 0
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Contractor California High-Speed Rail Authority
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CALIFORNIA  UNILATERAL CHANGE ORDER

CO No.: 00177

High-Speed Rail Authority (CO)
TITLE: Transfer Funds from Provisional Sums DATE: 10/2/2017
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penaity of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entittement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none"” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor PerinilZachry/Parsons, a Joint Venture

Acceptance by
Signature Date
Unilateral Ghassan Arigat — Project Manager/Director

California High-Speed Rail Authority

Submitted by
= = . . _ Date
ng% David Vallejos - D-B Oversight Manager (o [ZJ ],’_,

Recommended by

Signature M 8C " Date
- Steven Milton- Design onstruction Manager j
/7/ & g g / V7, / 2 / /7

Date
lofs/1%
Date

[EAH- (T

Terry Ogle — Director of Design & Construction

h Scott Jarvis — Chief Engineer
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